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RECOMMENDEDACTION 

The Engineering Department recommends approval of the Advanced Funding Agreement (AFA) associated with the 
Texas Department of Transportation (TxDOT) Change Order No.17 for the construction of two (2) access road 
turnouts for the U.S. Highway 90A Widening Project in an amount not to exceed $46,905.16.



EXECUTIVE SUMMARY 

TxDOT’s U.S. Highway 90A widening project included the construction of an access road for the residents of Alkire 
Lake Estates along the south side of U.S. Highway 90A.  This road is now constructed and provides access to U.S. 
90A for the residential properties between Alkire Lake Drive and Lombardy that are now behind an access barrier 
wall (see Exhibit 1). 

In 2006, residents along the access road raised concerns regarding the ability for larger vehicles to turn around at the 
ends of the road.  Vehicles that could have difficulty turning around include emergency vehicles, school buses, trash 
pickup trucks, and delivery trucks.  The Engineering Department, working in concert with Fire and Public Works, 
reviewed the road design and concluded that improvements were needed in order to provide adequate access for 
public services. 

To  address  the  problem,  the  Engineering  Department  contracted  with  TxDOT’s  design  consultant  to  design 
“turnouts” to be placed at the ends of the access road (see Exhibit 2).   These turnouts provide adequate turning 
ability for trucks to maneuver a turn safely while eliminating the need for additional right­of­way from the property 
owners.  To further facilitate turning movements, TxDOT will also increase the radius for one property owner whose 
driveway is opposite the turnout to the east.  The property owner opposite the other turnout to the west declined the 
City’s proposal to improve their driveway radius. 

The City did approach TxDOT to explore the possibility of sharing the costs for these improvements.  However, on 
the basis that this access road was installed at the request of the property owners, and the change was requested after 
the plans were approved, TxDOT declined to participate. 

Contingency funding for this purchase is available in CIP No. ST0303 with a remaining balance of $245,781. 

EXHIBITS



Exhibit 1 
Access Road and Turnout Locations



EXHIBIT 2 
Turnouts Detailed Drawing






















